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November 15, 2016

Mr. Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

‘Re:  San Jacinto River Waste Pits Superfund Site
Monthly Progréss Report No. 84 October 2016/November 2016
U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS

Project Number: 160557-01
Dear Mr. Miller:

Attached please find the Monthly Progress Report No. 84 for October 2016/November 2016.
This report was prepared on behalf of the International Paper Company and McGinnes .
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in .
~ Channelview, Texas. Should you have any questions, pIease contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.

Sincerely,
D YT ¢ o

David C. Keith

Project Coordinator | 9792105
ce:  Steve Tzhone, USEPA | O 0

Anne Foster, USEPA
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Monthly Progress Report No. 84 October 2016/November 2016
Submitted November 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at-the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas,
(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November
20, 2009. The Respondents include International Paper Company (IP) and McGinnes
Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — October 2016/November 2016
The Respondents, Anchor QEA, and Integral Consulting completed work on the following

tasks:

e Submitted Monthly Progress Report No. 83 to the United States Environmental
Protection Agency (USEPA) on October 17, 2016.

¢ Continued preparation of field sampling reports for field work conducted in 2016.

e Met with USEPA Region 6 staff to discuss the Proposed Remedial Action Plan
(Proposed Plan) and the Final Interim Feasibility Study Report (Final Interim FS)
on October 27, 2016. '

e Exchanged emails with Carlos Sanchez of USEPA regarding notes of October 27,
2016 meeting. '

» Received an email notification on November 7, 2016 from Carlos Sanchez of
USEPA stating the comment period on the Proposed Plan and Final Interim FS
was being extended to January 12, 2017.

B. Summary of Agency Communications
The written communications between Respondents and USEPA subsequent to the issuance
of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Problems, Delays, and Solutions
San Jacinto River Fleet Operations (SJRF)
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Monthly Progress Report No. 84 October 2016/November 2016
Submitted November 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be
concerned about the potential 'uﬁpacts of the SJRF operations in the immediate vicinity of
the Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF
Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to
work with USEPA on this issue. Respondents will also continue to work with USEPA and
SJRF, if necessary, should there be a need for access to the SJRF property for purposes of
RI/FS activities. Those discussions would be based on prior communications in that regard,
‘which are described in the monthly reports submitted under the Administrative Settlement

Agreement and Order on Consent for Removal Action for the Site.

E. Projected Work for Next Two ing Periods — November 2016/]Jan; 2017

The Respondents, Anchor QEA, and Integral Consulting expeét to conduct the following
tasks during the remainder of November 2016 through January 2017:

¢ Continue to participate in and support USEPA on community awareness and outreach
issues.

o Complete and submit field sampling reports for field work completed in 2016.

¢ Continue to evaluate the results of the analyses of groundwater, porewater, surface
~ water, sediment, and tissue data from the 2016 data collection efforts.

e Review, prepare, and submit comments on the Proposed Plan and Final Interim FS.

F. Schedule

The Respondents were notified by the USEPA on September 28, 2016 that the Final Interim |
FS and Proposed Plan were available for downloading. The deadline set by USEPA for
comments on the Proposed Plan is January 12, 2017. Subsequent to January 12, 2017, the
Respondents will work with USEPA to develop schedules for any additional deliverables
under the UAO. | | |

Prepared by:
David C. Keith
Project Coordinator




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents .
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
. . . Provided notice of intent to comply and
12/4/2009 Required Notifications pursua?m to Paragraphs 51 and None NA “sufficient cause” defenses and identified
75 of UAO . . .
Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of R&spons«? fron'1 Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. | None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the
12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gain access, matter in further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement for
17772010 Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
. forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action [1/12/2010 for comment. Time critical removal action
requires imminent and substantial
- endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None ACtIOnf o da'te did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes [None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA ' -
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain .o
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 'I'Efforts o f)bta"m Site access are
. . encouraging.
Nann and Request for Extension
1/20/2010 Con&sPondmce from Port of Houston Authority- None NA
regarding access
Copies of Site Access Letter From Attomey for 112212010 EPA requested another copy of the letter

1/21/2010

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Sediment Sampling

received on March 10, 2010

comment/response table developed for
submittal with Draft Final report

fi
Submittal Communication Summary g::sonse rom USEPA USEPA Communication Summary Notes
Date -
12172010 Corrwgondem.:e with Port f’f Houston Authority None NA
Regarding revised fence alignment
12212010 Cop1§ of Slte. Access Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters.Sent.to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1122722010 Draft 1/20/10 Alignment Meeting Minutes None NA
12772010 Copy of Corr&spo.ndem':e with Big Star Barge & Boat None NA
Company Regarding Site Access
s s EPA will give Respondents additional time
1/27/2010 EPA si;es¥?:-ls: (t:?-i:(i::r;);:;:?al r:gz:):d AOC None to respond as to whether Group wants to
B g enter into AOC for Site stabilization.
1/29/2010 Cf)py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company
2212010 Copy of Corrmpopdem':e with Big Star Barge & Boat None NA
Company Regarding Site Access
Respondents’ proposed chanses/comments on Awaiting finalization of action memo for site
2/4/2010 - P A Cp fo‘r’ i gcal o LAsion | |¥/572010 stabilization before making additional
propo changes to the AQC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/1072010 Superfund Site Time Critical Removal Action Non NA
2/11/2010 C?py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company
. EPA approved of the form and will await an
2/11/2010 Cf)py of executed Consent Form for Site Access from 2/17/2010 access agreement allowing for the RIFS to
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP  |None Comments received March 10, 2010
Correspondence to EPA regarding update to
2162010 Respondents' efforts to obtain access to the site None NA
. . . Follow up meeting conducted with EPA,
Submitted the Agency Review Draft of the Quality . :
2/17/2010 Assurance Project Plan and Field Sampling Plan for Consolidated comments TCEQ and Trustees on March 16 and Draft Final document submitted on 4/9/2010.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
P.
Submittal Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date ) i :
2/18/2010 Sampling Plan for sediment sampling on February 17, 2/19/2010 EPA \\.q]] forward for review to EPA's
. 2010 financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA lell forward for review to EPA's

assurance bond financial assurance expert.
2/19/2010 Copy of pr&s.entatlon regarding Short-Term None NA

Communications Plan

. Letter to Barbara Nann regarding MIMC's

2/22/2010 responsibility to provide access to the V.C. McGinnes, {None NA

Trustee tract

Draft Sediment Sampling and Analysis Plan Comment
3/18/2010 Review Meeting Minutes . None NA

March 16, 2010, TCEQ, Austin Texas

Draft Field Sampling Plan and Job Safety Analyses for This sampling was requested by EPA in an
4772010 the TCRA sampling None NA email on March 26, 2010.
4/9/2010 Submitted the Draft RIFS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment None NA

sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April 15, None NA

2010

- Approval letter from EPA for .
412612010 implementation of the RUFS Sediment gie:;fsx',““‘ed replacement pages for Final
QAPP/SAP. ’

Submitted replacement: pages to EPA, TCEQ and the
4/3012010 trustees for the Final SAP/QAPP on April 30, 2010 None NA

Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis plan|None NA

addendum on May-11

. . . . Submitted to TxDOT as part of effort to obtain

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the |\ NA access into the TxDOT right-of-way for RUFS

TxDOT right-of-way to TxDOT and EPA

_|and TCRA activities.




Table.1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents .
. P.
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
5/17/2010 Submitted Monthly Progress Report No. 6 on May 17, None
2010
52172010 Subm1Fted revised TxDOT right-of-way sampling and None Comments received from TxDOT on May 25,
analysis plan 2010.
Submitted email outlining sediment sampling and EPA agreed to recommendations and asked {Human health locations on west bank moved
5/25/2010 . .. g ping 5/26/2010 that human health locations on west bank be {with EPA concurrence in email on May 28,
analysis deviations .
reconsidered. 2010.
5/27/2010 Subml.tted revised TxDOT right-of-way sampling and None TxDOT approved the revised sampling and
analysis plan analysis plan on June 11, 2010.
5/28/2010 Subm{tted email summary of VOC data from sediment 5/28/2010 EPA concurred tha't no further VOC
sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June 15, None
2010 , :
Submitted comments and responses on Draft RI/FS
6/25/2010 Work Plan” None
Email from B. Nann forwarding edits to
RI/FS work plan.
719/2010 Submitted Revised Draft RUFS Work Plan 711212010 Email from Steve Tzhone with additional
8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of I-10.
7/15/2010 Submitted Monthly Progress Report No. 8 on July 15, None

2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

impoundment) provided to the respondents
on August 26, 2010, as part of the RUFS.

Respondents |Respondents :
Submittal Communication Summary ::i: ouse from USEPA USEPA Communication Summary Notes
Date
Provided EPA a draft response to comments on the Emz.n.l from . Tzhone forwarding two
7/27/2010 Draft Fate and Transport Memorandum Review 8/12/2010 additional comments on the Fate and
PO Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on August None
: 16,2010
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate  [8/31/2010 Email from S. Tzhom? providing comems
8/17/2010 . . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 L .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
o o Email from S. Tzhone approving the
8/18/2010 i‘;"’l““i“’iln"‘('; :::e;:d“i";gt“;fuiamp"“g and  1en3m010 addendum SAP and authorizing sampling in
alysis Hlan ’ _ oo Cedar Bayou.
Submitted revised r&sporise to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
. . . ly fro
9/3/2010 Submitted Draft Final RUFS Work Plan 10/7/2010 Comment Number 4 (sampling of south | \coPondents have 14 days to comply from the

date of the letter.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

signs at impoundments

for signs and buoy system

Respondents [Respondents
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date -
Email from S. Tzhone approving the
Submitted letter to Steve Tzhone regarding Site pmsed scope of work for aqdmonal
9/9/2010 . . 9/1/2010 fencing and signs and requesting
Waming and Protective Measures . . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann i‘ett:;:nM?Sf c:eur::lt t:'vo:: ]\BM;?," letter
- [or10r2010 concemning MIMC's participation in soil sampling in  [10/8/2010 Xpressing cisagreement wi s
. and reiterating position that south
the area of former impoundment south of I-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS . None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. ‘|Letter of deficiency from S. Tzhone '
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the
September 15, 2010 . date of the letter.
with monthly progress reports.
9/16/2010 Submitted letter outlining proposed buoy and waming 9/16/2010 Email from S. Tzhone approving final design




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::le)onse from USEPA USEPA Communication Summary Notes
Date :
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for the EPA agreed with the response to EPA's
final Sampling and Analysis Plan: Tissue Study on the concerns about laboratory certification, and
9/23/2010 following topics: Laboratory Certification, selection of 19/24/2010 agreeing to the proposed edits. EPA
tissue analytes, and a few editorial changes to the approved the final Tissue SAP and Technical
tables and text re: lipid analysis methods. Memorandum on Bioaccumulation Modeling
on September 24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 izgezzﬁ::‘“’d of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. )
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
10/172010 Submitted Draft Groundwater QAPP and FSP on None
October 1, 2010.
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access efforts . .
10/13/2010  [and need for a conference call between TxDOT, EPA [10/14/2010 fa“‘u"" from B. Nann agreeing to conference
and respondents to discuss ‘ ’
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15,2010
10/18/2010 IP Letter responding to NOD regarding south area

investigation.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
Submittal Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
1072172010 MIMC let.ter responding to NOD regarding south area
investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RUFS Work Plan 11/2/2010 Draft Final RUFS Work Plan approval letter
from S. Tzhone provided by email
Email from B. Nann approving use of
10/.25/2010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
1012972010 regarding UAO deliverables
Certified letter to B. Nann from [P counsel detailing
11/172010 Respondents' efforts to obtain Site Access Agreements

with TxDOT and Big Star Barge and Boat

Received certified letter from B. Nann

11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith expressing|
11/3/2010 concerns with field sampling procedures

used during the week of October 25, 2010




Table 1

Summary of Agenc'y Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::gonse from USEPA USEPA Communication Summary Notes
Date

Email from D. Keith to S. Tzhone regarding . .
11/52010  [compliance with UAO deliverable procedures and  {11/5/2010 5:1:“ f'.°'““sli' J Zhrg"zs‘:db'ri(c':;hm&

proposed future deliverable procedures e prop p

11/8/2010 Email from B. Nann concurring with
proposed procedures

11/872010 Email from D. Keith to S. Tzhone concerning

revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study SAP |11/22/2010 Email from S. Tzhone with comments on

Groundwater SAP
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan (11/22/2010 Soil SAP on 11/30/2010

Certified letter to B. Nann from Al Axe reiterating and
11/12/2010 detailing Respondents' efforts to obtain Site Access

Agreements with TxDOT and Big Star Barge and Boat

Submitted Monthly Progress Report No. 12 on
117152010 November 15, 2010
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft

the Fate and Transport Modeling Memorandum Final Comment/Response matrix

" | Transferred preliminary Big Star soils data to USEPA

11/30/2010 as a mix of excel and PDF files via email, and then

submitted the complete preliminary invalidated data to

USEPA via email December 1, 2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 Email from S. Tzhone approving the Draft _

Groundwater SAP

Final Comment/Response matrix




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP -
Submitted Monthly Progress Report No. 13 on
12152010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
127162010 [Submitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final” - implementation of
] Sampling and Analysis Plan on December 16, 2010 . .
Analysis Plan field work approved
12/17/2010 Submitted the Draft Final Chemical Fate and 1/10/2011 51:2;:23‘:?;::0;: ds.i_;i:m;?;ir:;;f;g Requested final copies be provided to remove
Transport Modeling Memorandum December 17, 2010 po £ "Draft" from "Draft Final"
Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe a comments to the Draft Addendum t? 'the Soil . .
o . 1/18/2011 SAP . Additional  |Conference calls to discuss comments with
12/17/2010 soil investigation in the area South of I-10 on .
December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |agencies on January 25 and February 7
' to the Soil SAP received from S. Tzhone by
email
12/222010 Submitted the Draft Final Sampling and Analysis Plan: 171072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft” from "Draft Final"
17132011 Submlt'ted Final Groundwater Study Sampling and
- Analysis Plan
/132011 Submitted Final Chemical Fate and Transport
Modeling Memorandum
11472011 Submitted the Final Sampling and Analysis Plan: Soil
Study
1/14/2011 Submitted Monthly Progress Report No. 14
y Email from D. Keith to S. Tzhone regarding schedule
1/24/2011 . . L
for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding Intemnational Papers efforts to obtain access

for the south area investigation




Table 1.

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary :;::': onse from USEPA USEPA Communication Summary Notes
Date
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SJRWP RI/FS submitted to USEPA via the project
portal through January 25, 2011
21172011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recenfed comments on Draft COPC
Memorandum Technical Memorandum
2/1422011 Submitted Draft Revised RUFS Schedule 211502011 ;‘l’::uvlzl letter from EPA for revised RUFS
2/15/2011 Submitted Monthly Progress Report No. 15
2/15/2011 Submitted the Draft Bed Property Study Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bed Property Study FSP
2/15/2011 Submitted the Draft Bathymetry Survey Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
. e . . Approval letter from USEPA for Draft Final
2/22/2011 Submitted Draft Final Sampling and Analysis Play, |, | Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3272011 Subml.tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the Phone conversation with Steve Tzhone
3/8/2011 Draft Bed Property Study and Draft Bathymetry 3/9/2011 . indicated that responses were approved
Survey FSPs
Submitted Final Sampling and Analysis Plan, Soil
392011 Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to S. Received an email from S. Tzhone
Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16 )




Table 1

. |Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date
. . Approval letter from USEPA for Draft Final
3/15/2011 ;‘:g‘gzl";eagmﬂ;‘_’:‘;zf P;‘i’:l‘:i"syait“‘l’.y a';,dla‘:e 3/21/2011 Bed Property Study and the Draft Final
ym i ping Flans Bathymetric Stidy FSP
Submitted the Draft Sedflume Study FSP, the Draft K .
Radioisotope Coring Study FSP, anﬁ the Draft Received emailed comments from S. Tzhone . .
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 on tl.1e. Draft Sedf!ume Study FSP, the Draft Confe'rence call Fo discuss comments with
Radioisotope Coring Study FSP, and the agencies on April 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Submi.tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of International
3/18/2011 Paper regarding the completion of the south
) impoundment sampling .
3252011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Sampling Plan |4/6/2011 with two additional comments on the Draft
Current Velocity Study FSP
Received emailed letter from S. Tzhone
32912011 requesting Respondents participate in Respondents provided USEPA their response to
Residential Soil Sampling as part of this request on April 15,2011
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/172011 Conference call with USEPA to discuss
. comments
Technical Memorandum
Submitted an email request for assistance in obtaining
Quality Assurance Project Plan and laboratory
validation packages for the TCEQ Total Maximum
4/7/2011
: Load programs. These documents are necessary to
meet all requirements of USEPA comments on the
COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC

Memorandum

Technical Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date
Received approval letter from Carlos
4/8/2011 Submitted the Draft Final Current Velocity Study FSP [5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices -
41472011 for the Draft Sedflume Study, Draft Radioisotope 4/15/2011 Conference call with USEPA to discuss
Coring Study, and the Draft Upstream Sediment Load comments ’
Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4/15/2011 maps and tables associated with implementation of the
north impoundment Groundwater Field Sampling Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . - . Received phone request from Gary Miller to [Provided redline strikeout version of document
4/25/2011 Sme;it:ledPll);:ﬂ Final Upstream Sediment Load Ficld 5/5/2011 provide redline/strikeout version of Word for review by email from Teri Freitas on behalf
ampung document for EPA review. of David Keith
. Received approval letter from Carlos
4282011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the
Field Sampling Plan Draft Final Radioisotope Coring Study Field
Sampling Plan
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
‘ Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan [5/20/2011

Draft Final Sedflume Study Field Sampling
Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Report and south impoundment issue

.|Respondents |Respondents .
Submittal Communication Summary Il;::zonse from USEPA USEPA Communication Summary Notes
Date
5/9/201 1 Subml.tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml'tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstream Sediment Load Field
Sampling Plan
Received letter from Gary Ml'ller <.i|roictmg Respondents provided USEPA their response to
5/23/2011 Respondents sample residential soils in the .
arca this request on May 31, 2011
5242011 Submlltted Final Upstream Sediment Loa@ Study Field
Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5/25/2011 SUb.mqu em Z.“l request to US'.EP{\ f(.)r approval to 6/2/2011 proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIRWP
52712011 Site Portal on DVD
- . This is the sampling and analysis plan for
: . . . . Received draft approval and comments on e . . -
6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 27192011 the Draft Addendum 2 Sampling and r&sldet_mal soil sampling. The. samplu}g anf]
Addendum 2 Analysis Plan for Residential Soil Samplin analysis plan was approved. with modifications
s . PN noted in the letter from USEPA’
6/1472011 Posted an updated Site database to the project web ;
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and USEPA
7/20/2011 regarding draft Preliminary Site Characterization




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents -
Submittal Communication Summary g::le)onse from USEPA USEPA Communication Summary Notes
Date - -
Correspondence between International Paper counsel
7/20/2011 and USEPA regarding draft Preliminary Site
Characterization Report and south impoundment issue
212012011 Submitted the Draft Preliminary Site Characterization
Report
1212011 Submitted Field Sampling Report: 2010 Sediment
Study
712172011 Submitted Field Sampling Report: Tissue Study
1212011 Submitted Field Sampling Report: 2010-2011 Soil
Study .
72172011 Submitted Field Sampling Report: Groundwater Study
Received letter from Gary Miller approving
1022011 Submitted letter to USEPA regarding modeling 10/19/2011 change in submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1, 2012
72512011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
Provided USEPA draft language for an information
7/25/2011 . X .
sheet for residential sampling
Received email from Steve Tzhone regarding
potential CenterPoint Energy pipeline
71292011 planned for construction within the project
area
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for’
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft

consent to access for residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/2/2011

Email from A. Foster to Respondents’
counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access

8/3/2011

Email from A. Foster to Respondents'’
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA

" land Respondents on August 3, 2011 during which it

was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller aipproving

proposed change to residential soil sampling '

and requesting a revised final soil sampling
plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version of
consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents - :
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version of
8/3/2011 consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
A meeting was held with USEPA and other
Submitted Memorandum to Gary Miller outlining data agencies in Austin on August 30, 2011 to
8/8/2011 issues identified in the Draft Preliminary Sit discuss these issues. A revised memorandum
(g;p S terization Report ¢ ary sie was submitted on September 7, 2011 based on
aracterization Repo | verbal comments received from USEPA
following that meeting .
Email from A. Foster to Respondents’
8/9/2011 counsel regarding revised letter of
’ designation
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of I-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil Follov»{ed clectronic dat.a deliverables from the
8/26/2011 sampling data to USEPA analytical laboratory with an Excel summary
Pine spreadsheet on August 29, 2011
922011 Submitted validated r&su.ienual soil sampling data to

USEPA




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents

Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA: (1) Is the use of
Submitted email to Gary Miller and Valmichael Leos passive SPME acceptable to USEPA for the cap
9/2/2011 requesting clarification on a potential chemical - monitoring (2) Will this program be conducted
monitoring program for the TCRA armored cap as part of the TCRA AOC or RIFS UAO
program, and (3) Who will be the lead contact
from USEPA for development and approval of
. the TCRA chemical monitoring program
Submitted a revised memorandum outlining data gap
issues identified in the Draft Preliminary Site
9/7/2011 o
Characterization Report to reflect changes requested
by USEPA
9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration :
9/15/2011 Submitted Monthly Report No. 22
Submitted Draft Addendum 1 to the Sediment . . L
9/19/2011 Sampling and Analysis (SAP) for additional sediment |10/3/2011 Received letter from Gary Miller providing
. conditional approval of the SAP
sampling
Submitted Draft Addendum 1 to the Tissue Sampling . . L
9/19/2011 and Analysis Plan (SAP) for additional background  [10/3/2011 Received letter from Gary Miller providing
. conditional approval of the SAP
catfish and crab sampling
§ubn‘utted fetter “.) USE.PA regarding AI?CP Servicing Received letter from Gary Miller to continue
issue and San Jacinto River Fleet Operations .
: . deployment of the acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
922011 Compounds to Invertebrates, Fish, Reptiles, Birds and
|Mammals) in Appendix B of the Final RVFS Work
Plan
10/4/2011 Submitted Addendum 1 to thé Sediment Sampling and Addressed conditions outlined in conditional '

Analysis (SAP) for additional sediment sampling

approval letter received on 10/3/2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
Submittal Communication Summary g::z onse from USEPA USEPA Communication Summary Notes
Date
Subm:t.ted Addendum 1 to th.e. Tissue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background catfish .
. : approval letter received on 10/3/2011
and crab sampling
10/12/2011 Subx.mtted Draft Dioxin Treatability Study Literature
Review
If a high flow event occurs, or appears likely at
any time within the next two months, then the
-i llecti
Received an email from Gary Miller to ADCEP shall be re m.s_talled and data co ection
. . . . . for the current velocity and upstream sediment
_|David Keith stating that after discussions . ..
Submitted letter to USEPA regarding Field Studi ith partner agencies, the request t \ load studies resumed. Based on the timing of
10/1472011 ub erio ing e S (11710200 Wit p BENCIES, The TeqUESL 10 TEMOVE 1y such high flow event during this time, a
Issues the ADCP and discontinue data collection : .
- . request for extension of the submittal date for
for the current velocity and upstream .
ediment load studies i ved the Fate and Transport Model Study will be
sediment foad stucies 1s appro considered to allow sufficient time for inclusion
and evaluation of any new velocity and
sediment load data R
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
1071972011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral Consulting
to Gary Miller requesting approval to include three
additional samples with percent fines of 81.5, 82.3, Email approval from Gary Miller to Jennifer
10/28/2011 and 83.2 be added to seven other samples from the 11/1/2011 Sampson for the analysis of additional
Addendum 1 to the Sediment Sampling and Analysis samples as requested
(SAP) for analysis of dioxins and furans and organic
carbon
11/15/2011 Submitted Morithly Report No. 24
11/16/2011 Prepared and submitted a meeting summary for the

proposed armored cap monitoring program to USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

11/16/2011

Received and reviewed draft comments from
USEPA on the draft Preliminary Site
Characterization Report (PSCR)

11/23/2011

Received and reviewed revised draft

11/29/2011

comments from USEPA on the draft PSCR

Received and reviewed a draft letter from
USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP

11/29/2011

Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint analysis |

on the southern impoundment area from Mr.
Miller on behalf of IP. The analysis was
prepared by Dr. Linda Broach with TCEQ

12/5/2011

Provided copies of residential soil sampling consent
forms to Mr. Miller

12/6/2011

Provided Mr. Miller a table pairing residential soil
sample identification numbers and physical street
addresses

12/9/2011

Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
further instructed the Respondents to provide
a comment response matrix to USEPA for
approval, followed by submittal of the Final
PSCR

12/9/2011

Received a letter from Mr. Miller providing
final comments and directives for additional
sampling in the southern impoundment area
on behalf of IP ’




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Date
12/1312011 Prepared and submitted a meeting summary for the
Fate and Transport Modeling Workshop #2 to USEPA
12/15/2011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft Soil
12/29/2011 SAP Addendum 3, Draft Sediment SAP Addendum 2,
and Draft Groundwater SAP Addendum 1
Submitted a draft matrix summarizing the
1/312012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving |Revisions will be incorporated into the Final
] address USEPA comments received on December 8, the proposed revisions to the PSCR PSCR
2011
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 L .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012, project database had been updated and posted the
- project web portal .
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum, Draft
1/19/20 i2 Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
2/1/2012 Submitted Chemical Fate and Transport Modeling

Report on February 1, 2012




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary
Date

Response from USEPA

Date USEPA Communication Summary Notes

Email from J. Hernandez to Respondents’
: . |counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP") ’

Submitted a letter to USEPA regarding revisions to the

21412012 RI/FS schedule

Email from J. Hemandez to Respondents'
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012

Email from J. Hernandez to Respondents'
2/15/2012 ) counsel regarding deadline for comments on
the SIRF Draft SAP

2/15/2012 Submitted Monthly Report No. 27

Submitted Final Preliminary Site Characterization

2/28/2012 Report on February 28, 2012

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate

| Highway 10

3172012 2) Draft Addendum 2 to the Sediment

Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10




Table 1 .
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted a letter to USEPA regarding the
3/8/2012 Respondents’ concerns about the San Jacinto River _ c
Fleet operations, and provided comments on the Draft
SAP
Submitted Draft Baseline Ecological Risk Assessment
3152012 on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28
Received approval on the Soil Sampling and
’ Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to [4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for RI/FS Received approval on the Revised RI/FS
4/5/2012 deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Miller
4/16/2012 Submitted Monthly Report No. 29
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action
for the TCRA Cap Porewater Assessment (TCRA) Cap Porewater Assessment on May
9,2012
Regewed comments from Gary Miller on the Received clarification on comments regarding
Draft Exposure Assessment Memorandum .
. . the EA and TES Memos from USEPA by email
4/24/2012 (EA) and the Draft Toxicological and » Proiect Coordinator on Ma
Epidemiological Studies (TES) . |to the Respondents’ Projec y
X 10,2012
Memorandum .
Email from J. Hernandez to Respondents'
5/1/2012 counsel regarding SJIRF Draft SAP currently
under USEPA review
Received comments from USEPA on the
5/8/2012 Draft Chemical Fate and Transport Modeling|
Study




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
5/15/2012. Submitted Monthly Report No. 30
Emails from J. Hemandez to Respondents'
5/16/2012 counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services
5222012 Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment
Submitted Final Exposure Assessment Memorandum
5/22/2012 and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA /
Received additional comments from USEPA
. 6/6/2012 on the Draft Chemical Fate and Transport
Modeling Study
Received copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJRF providing USEPA's
comments to the SJIRF Draft SAP
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 . . . . R
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
6/15/2012 Provided USEPA a letter and updated RI/FS schedule
on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
6/22/2012 Received comments from USEPA on the

Draft Baseline Ecological Risk Assessment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

7/10/2012

Provided USEPA a letter outlining a process to resolve

comments from USEPA on the draft BERA, and
requested the draft final BERA be submitted on
August 22, 2012

7/17/2012

Received approval letter from G. Miller

7/16/2012

Submitted Monthly Report No. 32

7/18/2012

Submitted Draft Final Chemical Fate and Transport
Modeling Study :

9/13/2012

Received approval of the Draft Final
Chemical Fate & Transport on September
13, 2012, with requirements to address
additional comments for the final report in
the approval letter

Received clarification on modifications
requested by USEPA on the Draft Final
Chemical Fate and Transport Modeling Report
by email from Gary Miller on September 25,
2012, conducted additional analyses; and
prepared and submitted the final report to
USEPA on October 11, 2012. Mr. Miller
agreed to extending the submittal due date on
the Final Fate and Transport Modeling Report to
allow time for the Respondents to conduct
additional evaluations requested by EPA in the
approval letter in a phone call with the
Respondents Project Coordinator on October 3,
2012,

8/13/2012

Received comments from USEPA on the
Draft Remedial Alternatives Memorandum

8/15/2012

Provided email notification to Mr. Miller that the
project database had been updated and posted to the
project web portal

8/15/2012

8/22/2012

Submitted Monthly Report No. 33

Submitted Draft Final Baseline Ecological Risk
Assessment

2/26/2013

Received conditional approval of Draft Final
Baseline Ecological Risk Assessment

The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
not transmitted to the Respondents until
February 26, 2013, The approval letter included
comments and directives from USEPA that
require additional revisions be made in the final
report.




Table 1

Summary of Agency‘Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary :::: onse from USEPA USEPA Communication Summary Notes
Date
Received approval of the Draft Final
. . . - Remedial Alternatives Memorandum on
9/11/2012 E‘xgiddbn'?ﬁ Final Remedial Altemative 11/14/2012 November 14, 2012, with requirements to
v address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
’ Received approval letter from G. Miller for
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
. 10/4/2012 the EA Memorandum
Provided email notification to Mr. Miller that the .
. 1 1 Al ed Cap P t
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater
p Assessment Data :
project web portal
10/11/2012 Subml?ted the Final Chemical Fate and Transport
Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs on -
10/19/2012 the three South Impoundment monitoring wells, water
table levels, and well construction information
" |Provided USEPA a draft summary presentation of the
10/30/2012 armored cap porewater monitoring evaluation and
results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
the draft RI Report and toxi on December 5, 2012 was . . .
s ’ Received email approval from Gary Miller
11/142012  [2PProved, and providing an updated RUFS schedule (12/6/2012 that the November 2012 RI/FS schedule was

reflecting that change, and other associated changes in
the Feasibility Study schedule that were made to
maintain the overall project schedule

approved as presented

11/14/2012

Received approval of the Draft Final
Remedial Alternatives Memorandum on
November 14, 2012, with requirements to
address additional comments for the report
in the approval letter




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::sonse from USEPA USEPA Communication Summary Notes
Date
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives Memorandum
12/3/2012 to USEPA
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:
« Field Sampling Report: 2011 — 2012 Sediment Study
' * Field Sampling Report: 2011 Tissue Study Received conditional approval of the Draft
12/5/2012 . Field Sampling Report: 2012 Soil Study. 31252013 Baseline Human Health Risk Assessment
« Field Sampling Report: TCRA Cap Porewater
Assessment . :
* Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the Revised
1/2/2013 San Jacinto River Fleet Draft Sampling and Analysis
Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . .. not transmitted to the Respondents until
2/26/2013 ?@"i“l’;’d cl‘i’:de:“lal ‘.‘p"l‘ga]'( ‘:S“‘em February 26, 2013. The approval letter included
(nal Baseline Eeological Rus ses comments and directives from USEPA that
require additional revisions be made in the final
report.
3/15/2013 | Submitted Monthly Report No. 40
Received conditional approval of the Draft
3252013 Baseline Human Health Risk Assessment

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3/20/2013

Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between the
Respondents and USEPA related to these comments
occurred on April 10, 2013.

USEPA is currently considering the
Respondents latest findings related to these
comments.

4/1/2013

Respondents submitted a letter to USEPA explaining
the nature of the possible delays regarding the
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft
Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8, 2013.

4/4/2013

On behalf of IP, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for
additional groundwater investigations in the area south
of I-10.

4/23/2013

Received conditional approval of the
Groundwater SAP Addendum 2.

4/8/2013

Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.

4/10/2013

Sent an email to USEPA to follow up on
correspondence related to USEPA comments number
4 and 8 on the Draft BERA.

USEPA is currently considering the
Respondents latest findings related to these
comments.

4/10/2013

Sent an email to USEPA to obtain clarification on the
USEPA Guidance on the classification of Principal
Threat Waste.

USEPA is currently considering the
Respondents inquiry.

4/12/2013

Provided an email to USEPA requesting a meeting be
conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft RI Report.

4/15/2013

Submitted Monthly Report No. 41.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents - -
Submittal ' Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date
: Submitted proposed revised RI/FS schedule to Received email approval of proposed revised

41262013 USEPA. 3/14/2013 RI/FS Schedule from USEPA. -

Submitted Final Groundwater SAP Addendum 2 to the
4/29/2013 USEPA.

Submitted Final Baseline Ecological Risk Assessment
5/6/2013 0 USEPA.

Submitted letter to USEPA providing an evaluation of
5/14/2013 the potential classification of Principal Threat Waste at

the Site. '
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
6/6/2013 Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1,

USEPA. 6-2, and 6-3.
6/17/2013 Submitted Monthly Report No. 43.

Submitted proposed revised RI/FS schedule to - Received approval of the July 2013 RI/FS
71212013 USEPA. 7/30/2013 schedule in an email from USEPA.

Provided email notification to Mr. Miller that the
7/15/2013 updated RI/FS database had been updated and posted

to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.

On behalf of International Paper, provided email
8/27/2013 summary to Mr. Miller of validated dioxin and furan -

data in from groundwater samples collected south of I-

10 in July 2013.

: - Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA. [12/18/2013 from TCEQ, Port of Houston, and Harris
County on the Draft FS.
) Provided email notification to Mr. Miller that the -

9/16/2013 updated RIFS database had been updated and posted

to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Site.

Submittal Communication Summary g::;e)onse from USEPA USEPA Communication Summary Notes
Date
112172013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
Submitted Field Sampling Report that summarizes the
1/14/2014 field work associated with the latest investigations
conducted in the area south of 1-10.
1/15/2014 Submitted Monthly Report No. 50.
Respondents' Project Coordinator received
/162014 comments on the Draft FS from USEPA by
email on Thursday, January 16, 2014, and by
certified mail on Monday, January 20, 2014.
Respondents submitted a letter to G. Miller requesting
1/30/2014 revision to Schedule for Submittal of the Final Interim
Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.
J. Sampson of Integral received an email
from Philip Tumner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 |USEPA by email, and di{ecﬁng the
Respondents to provide the Final Interim FS
on or before March 21, 2014.
Integral provided a letter to G. Miller of USEPA
2/1072014 providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014.
2/17/2014 Submitted Monthly Report No. 51.
3112014 Provided USEPA input on a Draft Fact Sheet for the




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitted Monthly Report No. 52.
12172014 Submitted Draft Final Interim Feasibility Study
Report.
312612014 lsnl::;n;:t :d;sm&e:;%?;‘gzﬂ;n ;n:(;itlh;%:g e Submitied hard copies of White Paper with a
Miller. transmittal letter on 4/7/2014.
) Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft
Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received from
Gary Miller by email on April 29, 2014, regarding
4/29/2014 L
shallow groundwater testing in the area south of
Interstate 10.
Provided an email response to questions received from
Gary Miller by email on March 24, 2014, regarding
5/2/2014 .
‘ shallow groundwater flow in the area south of
Interstate 10.
Conducted a conference call and WebEx meeting with
Gary Miller, USEPA’s Remedial Project Manager to
5/5/2014 review and discuss questions regarding the Draft Final
Interim FS contained in an April 2, 2014, email from
Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54.
Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft
. Final Interim FS in a phone call on June 5, 2014.
6/16/2014 Submitted Monthly Report No. 55.
62012014 Submitted National Remedy Review. Board (NRRB)
materials on behalf of the Respondents.
7/15/2014 Submitted Monthly Report No. 56.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
7/30/2014 Email from G. Miller to D. Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57. :
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
9/9/2014 Prox-'ided. email response to G Miller.pnoviding 9/9/2014 Emil fm.m G. Miller confirming that
clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
'10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
10/31/2014 chemical fate and transport modeling files and
documentation to Dr. Earl Hayter with the U.S. Army
Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and
Received an email from Gary Miller Dr. Phillip Turner to discuss th.e RBA. on
! X R . November 24, 2014, A call with additional
11/14/2014 suggesting a call to discuss the Site Relative .
Bioavailability Adjustment (RBA). technical staff from USEPA and the
Respondents was scheduled for December 16,
2014.
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
127162014 |consultants on December 16, 2014 to discuss site- |12/1772014 Provided USEPA with presentation materials on
. . . . ) the Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site. ' :
1/15/2015 Submitted Monthly Report No. 62.
Respondents provided follow up information requested
1/16/2015 from 12/16/2014 meeting regarding the RBA factor in
a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Respondents' project coordinator received an
email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
. Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65. i
i Respondents provided USEPA a summary of
4/22/2015 modeling assumptions for the Draft Final Interim
Feasibility Study.
) Respondents’ project coordinator received an
Respondents provided USEPA analytical laboratory email from Gary Miller with request for
42212015 results and concentration data for dioxin and furan 41512015 analytical laboratory results and
congeners from surface water sampling locations in concentration data for dioxin and furan
the San Jacinto River. congeners from surface water sampling
locations in the San Jacinto River.
Respondents provided USEPA a summary of Respondents’ project coordinator received an
5/11/2015 laboratories utilized during the performance of the 5/8/2015 email from Gary Miller with request for
RIFS. listing of laboratories used during the RI/FS.
5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.
Received an email from G. Miller directing
Respondents to revise the Final RUFS Work
8/6/2015 Plan dated November 2010 or prepare an
addendum and submit to the USEPA within
30 days of receipt of the email.
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Study Remediation
8/10/2015 Alternatives report prepared by the U.S.
Army Corps of Engineers in an email from
Carlos Sanchez.
8/17/2015 Submitted Monthly Report No. 69.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date i
In accordance with Section XXII, Paragraph 92 of the
UAO, the Respondents notified USEPA on September
4, 2015, that they will not be able to produce sampling
9/4/2015 and analysis plans (SAPs) for surface water,
: porewater, sediment, and groundwater within 30 days
as directed in Gary Miller’s email dated August 6,
2015.
9/15/2015 Submitted Monthly Report No. 70.
Provided comments on the Evaluation of the San
9/1772015 Jacinto Waste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S. Army Corps
of Engineers.
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste Pits
Superfund Site. The porewater and the
. . sediment sampling plans are due by October
9/30/2015 Provided USEPA a schedule for completing SAPs for f, /¢ 23, 2015: and the ground water and surface
sediment, porewater, groundwater, and surface water. .
water sampling plans are due by November
20, 2015. As directed by USEPA, the
remaining schedule for the performance of
N the work will be considered during
completion and approval of the work plans.
10/15/2015 Submitted Monthly Report No. 71.
. . Received comments from USEPA on Draft
10/232015  |Submitted Draft Addendum 3 to the Sediment 11292016 Addendum 3 to the Sediment Sampling and
Sampling and Analysis Plan. .
Analysis Plan
Received comments from USEPA on the
10 /23)20] 5 Submitted Draft Addendum 1 to the Sampling and /1272016 Draft Addendum 1 to the Sampling and
Analysis Plan: TCRA Cap Porewater Assessment. .| . Analysis Plan (SAP): TCRA Cap Porewater
Assessment.
11/16/2015 Submitted Monthly Report No. 72.
. Received comments from USEPA and
11202015 |Submitied Draft Addendum 3 to the Groundwater |, )1 Agencies on the Draft Addendum 3 to the

Sampling and Analysis Plan.

Groundwater Sampling and Analysis Plan.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submiittal Communication Summary g::: onse from USEPA USEPA Communication Summary Notes
Date
: . . Received comments from USEPA by regular
1172012015 i‘;‘;‘l‘"ti‘:‘:,l‘:: Draft Surface Water Samplingand |, 1 ¢ 414 mail on the Draft Surface Water Sampling
¥s ) and Analysis Plan "~
12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.
Submitted a Draft Work Plan for collecting sediment USEPA approved components of the work .
: . . 12/23/15.
1222112015 samples from the surface of the armored cap. 122212015 plan related to sediment sampling. Sampling was conducted on
1/15/2016 Submitted Monthly Report No. 74.
211212016 Submitted a revised SAP for porewater that resolves
comments received from USEPA on January 12, 2016.
Submitted a draft report summarizing the results of
2/12/2016 sediment samples associated with the TCRA armored B
cap.
2/16/2016 Submitted Monthly Report No. 75.
‘ . . . . Received approval for the Final Sampling
3/16/2016 Submitted Final Sampling and Analysis Plan, 2123/2016 and Analysis Plan, Addendum I: TCRA Cap
Addendum 1: TCRA Cap Porewater Assessment. :
Porewater, Assessment.
. . . " Received approval by email with required
21292016 i‘;‘;’;‘;‘;ﬁ?g‘;ﬁ‘:gﬂ'ﬁ“gﬂd Analysis Plan, 3/16/2016 modifications for the Final Sampling and
um > y- Analysis Plan Addendum 3: Sediment Study.
Participated in a conference call with USEPA to \
3/4/2016 discuss potential fish or shellfish tissue sampling at the
Site.
3/15/2016 Submitted Monthly Report No. 76.
. . _ Received approval by email for the Final
3/17/2016 Prepared and submitted the Final Sampling and 312412016 Sampling and Analysis Plan: Surface Water

Analysis Plan: Surface Water Study to USEPA.

Study.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3222016

Submitted Final Addendum 3 to the Groundwater
Study Sampling and Analysis Plan.

3/24/2016

Received approval by email for Draft
Addendum 3 to the Groundwater Study
Sampling and Analysis Plan.

3/23/2016

Submitted Text Replacement: Final Sampling and
Analysis Plan, Addendum 3: Sediment Study.

3/25/2016

Submitted Draft Addendum 2 to the Tissue Sampling
and Analysis Plan for Additional Gulf Killifish Tissue

_|Sampling.

4/6/2016

|Received approval by email for Draft

Addendum 2 to the Tissue Sampling and
Analysis Plan for Additional Gulf Killifish
Tissue Sampling.

4/5/2016

The Respondents' Project Coordinator was
notified by USEPA’s Remedial Project
Manager that USEPA would be finalizing
the FS for the Site via phone.

4/15/2016

Submitted Monthly Report No. 77.

5/9/2016

Received an email from Gary Miller
requesting assistance in locating a table from
Appendix E of the Baseline Human Health
Risk Assessment (BHHRA).

Responded with the table location in the
BHHRA on May 11, 2016.

5/10/2016

Received email from Gary Miller requesting
support in preparation of USEPA
community meeting scheduled for May 25,
2016.

Respondent's Project Coordinator followed up
with Mr. Miller on May 10, 2016 and the
Respondents are working on the requested
materials.

5/11/2016

Received email from Gary Miller notifying
the Respondents the National Remedy
Review Board (NRRB) meeting for the San
Jacinto Site is June 15, 2016. Mr. Miller
also indicated any white paper submittals for
the-NRRB consideration should be provided
to USEPA by May 20, 2016.

5/12/2016

Provided USEPA an updated draft schedule for
sediment, tissue, groundwater, porewater and surface
water sampling and analysis plan implementation.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:::onse from I{SEPA "|USEPA Communication Summary Notes
Date :
Submitted a memorandum of Performance Reference . .
) Compound analysis procedures for porewater and Received email approval of Performance
5/12/2016 . . 5/13/2016 Reference Compound Procedures from Gary
groundwater sampling and analysis plans for USEPA Miller
review and approval. )
5/16/2016 Submitted Monthly Report No. 78.
Received email approval of the
. modifications to the sediment and tissue
Submitted Sediment and Tissue Collection sampling locations and procedures as
3/23/2016 Memorandum, dated May 20, 2016. 5/24/2016 presented in the Sediment and Tissue
’ Sample Collection Memo dated May 20,
2016.
Prepared and submitted supplemental comments
regarding remedial alternatives for the Site to
the National Remedy Review Board (NRRB) on
5/27/206 Submitted National Remedy Review Board paper. May 27, 2016, and a revised submittal on June
1, 2016, based on USEPA’s request to limit the
number of pages in the submittal.
Submitted proposal for revised schedule for . .
6/6/2016 completion of field work for surface water, sediment  [6/6/2016 Received email approval of proposed field
. . . schedule from USEPA.
and tissue sampling.
6/15/2016 Submitted Monthly Report No. 79.
Provided USEPA a detailed schedule for completing
7/1/2016 surface water, and remaining tissue and sediment
sampling.
12016 Provided USEPA an updated project database on July
11, 2016.
Provided USEPA a memorandum regarding final
7/142016 armored cap porewater sampler intervals based on
USEPA Dive Team sampler installation.
7/15/2016 Submitted Monthly Report No. 80.
Coordinated with USEPA on sample split I.{ecelved enfall corfﬁrmanon that proposed
8/3/2016 requirements for tissue samples 8/4/2016 tissue sampling split protocols were
) : acceptable to USEPA.
8/15/2016 Received Final USACE Report.
8/15/2016 Submitted Monthly Report No. §1.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary l;:stizonse from USEPA USEPA Communication Summary Notes
Date
9/6/2016 Provided USEPA with final raw data package for
2016 studies on September 6, 2016.
Provided USEPA (by email) PDF copies of
9/12/2016 presentation materials and accompanying text from the
September 8, 2016 meeting between USEPA and the
Respondents.
9/15/2016 Submitted Monthly Report No. 82.
Submitted a Data Summary Report: 2016 Studies, for
9/28/2106 sediment, porewater, groundwater, tissue, and surface
water.
9/28/2016 Received notification that the Proposed Plan and FS
for the Site had been posted by USEPA.
10/17/2016 Submitted Monthly Report No. 83.
Received email from C. Sanchez regarding
10/31/2016 draft notes on October 27, 2016 meeting
with USEPA.
Received an email notification from C.
Sanchez at USEPA stating the comment
11/7/2016 period on the Proposed Plan and Final
Interim FS was being extended to January
12,2017.
11/1272016 The Respondents responded to October 31, 2016 email

from C. Sanchez.




